
 

 

 

  STATE OF NORTH CAROLINA 
  DEPARTMENT OF TRANSPORTATION 

PAT MCCRORY  
May 14, 2015 

ANTHONY J. TATA 
GOVERNOR   SECRETARY 
 

 
 
 
Contract:   -NA- 
TIP No:  ER-2973J 
WBS No:   3710.3.FD25 
County:  Mecklenburg 
Description: Landscape Planting of US 74 (Independence Blvd.) East and West bound 
shoulders from approx. 800’ East of Pecan Ave. to E. 7th St.  
 
Addendum No. 1 
May 20, 2015 Letting 
 
To: Prospective Bidders 
 
Please note the following revision to the proposal for the above referenced project. 

The completion date has been modified on Intermediate Contract Time # 3.  On page 8 replace 
“December 31, 2016” with “December 31, 2015” 

Please note the revision has been highlighted in gray below.  Please include a copy of this letter in 
your bid package as well as signing the acknowledgement of this addendum on page 85 of the 
contract proposal. 

If you have any questions, please contact me at (704) 983-4400. 
 
Sincerely, 
 
 
 
Terry Burleson 
Proposals Engineer 
 
 
cc:   Ritchie Hearne, PE, Division 10 Project Manager 
        
         

 
716 West Main Street, Albemarle, NC  28001  •  (704) 983-4400  •  Fax (704) 982-3146 
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INTERMEDIATE CONTRACT TIME #3 AND LIQUIDATED DAMAGES 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 F 
 
The Contractor shall complete the work required of planting the plant beds as directed 
by the Engineer.  The Contractor shall not plant any trees or shrubs prior to the 
availability date listed below. 
 
The time of availability for this intermediate contract time is September 15, 2015 
 
The completion time for this intermediate contract time is December 31, 2015 
 
The liquidated damages are Five Hundred Dollars ($ 500.00) per day. 
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